

15 JUL 60 1753Z

SECRET

DIRECTOR

25X1A

DPT (1-2-3-4-5-6-7-8-9-10)

S/C (11)

ROUTINE

TOR: 15 JUL 60 1827Z

25X1A

IN 28975

25X1A

INFO

25X1A

OXCART

CITE

5293

PLEASE PASS TO 25X1A

FOR R&D, ATTN 25X1A

1. EQUIPMENT AND PERSONNEL ARRIVED, INITIAL ACTIVITY

PROGRESSING AT GOOD RATE. CHECK-IN ADDRESSES FURNISHED MOTEL AS
FOLLOWS:

25X1A

2. VEHICLE CAN SUPPLY REQUIRED POWER INCLUDING REGULATED 400
CYCLE FOR RATE GYRO.

3. CONFIGURATION WHEN INSTALLED IN VEHICLE IS TOO LOW
RESULTING INABILITY TO CLOSE HATCH. MOUNTING BRACKED MANUFACTURE
WILL REQUIRE ONE DAY. CHECK-OUT FLIGHT PRESENTLY PLANNED FOR

SECRET

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.

S E C R E T

25X1A

5293 IN 28975

PAGE TWO

25X1A

TUESDAY 19 JULY.



5. FOR HQS - PROJECT PROGRESS REPORT THRU 14 JUL 60
CONTAINED IN PARAGRAPHS 2 AND 3 ABOVE.

END OF MESSAGE

25X1A

S E C R E T

S E C R E T